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Dear Board Members, I would like to take this opportunity to update you
regarding the current status of our Public Works Departments.

Westfield Public Works Executive Summary Progress Report

Street Maintenance

The major initiative since the last meeting was the improvement associated
with 191 street. Maintenance crews managed traffic control, shoulder
installation, and mailbox replacement. Crack Seal efforts will begin soon. This
will be a combination of contracted services as in conjunction with our internal
crew.

Park Maintenance

Park de-winterization has begun and will continue over the next few weeks.
Construction if the new restroom, at Simon Moon Park, is progressing and should
wrap in in the next 2-3 weeks. Utility service connections have begun and will finish
in the next week.

Notable changes since 3/30/16
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2. Mill Street Extension

The Mill Street project is a reconstruction and extension of Mill
Street from SR32 to South Union St. This project will remediate the
downtown flooding concern and will also create the southern boundary of
the future Grand Junction Plaza. Mill St has gone through the bid process
and our recommendations were presented for board approval today. Notice
to proceed has been issued and construction will begin in the coming weeks.

3. Westfield Boulevard Extension (West Access Rd.)

This is a new roadway project that runs from Westfield Blvd., under
US 31 and terminates at a new roundabout on 151*. Land acquisition is
nearly complete. Utility relocates and clearing has begun.

4. Midland Trail Section 4

Section 4 is the extension of the midland from Gunther Blvd to Gray
Rd. Land acquisition is complete, clearing has begun, and this project will
bid later this spring. Construction should be complete in late summer or
early fall.

5. 191% improvement Project

This was an emergency repair project that extended from US31 to
Spring Mill Rd. This consisted of mill-in-place and the addition of 2
courses of HMA. We also added new stone shoulders and replaced
mailboxes.

Other Notable Projects
City Project Manager: Gary Pence
1. Ditch Road Extension
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2. Towne Road for 156™ street to 166™ street

This project is for sight distance improvements, roadway widening
and 3 culvert replacement project on Towne Road from 156" to
166" street. This project is INDOT funded project (all phases are
70/30 split). Currently waiting for design contract to be approved
by INDOT. Plan to have consultant start survey and design work
this spring. Let expected July 2017.

3. Oak Trace Elementary School Safe Road to School Study

Engineering study to improve safety for Oak Trace Elementary
School. Waiting for INDOT funding approval to start study. Expect
start August 2015

City Project Manager: Phil Sundling

4. Monon Phase 6

e Design at 90%

e Project runs from 181% to the Monon Elementary School
north of 191st

e Trailhead will remain as part of Phase 7 due to the latest
design change — won’t have time to get R/W clear and
include in Phase 6

e R/W -3 parcels left, should have all cleared in the next few
weeks

e MPO funding for PE, CN, CE — match with local Utility
Proceeds

5. Westfield Boulevard Extension (West Access Road)

® Design at 95%

e New roadway project that runs from 151% west of Target to
new underpass that INDOT built for Union Street

e We are currently in the R/W acquisition phase

® PE funded via Village Park TIF
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6. North Union Sidewalk Extension (CDBG)

e PCS survey finished and sent over on 11/13/14

e R/W line work sent over from Pat McCallister with PB

e  $153k reimbursement from CDBG with the City matching a
portion

7. Westfield Boulevard Connector (South Poplar Extension)

¢ Des. No. awarded from INDOT

e (Currently waiting on additional funding to be awarded by the
state.

e Current plan to go from Park St. to 169™

8. 186" and Springmill RAB

e Approved by MPO

e 2017/2018 construction

e $2-mil reimbursement from MPO (CN, CE)
¢ (City will fund remaining portion

9. Red Line Mass Transit

e City committing $146k match for PE and ENV services

e Multiple stops from 146™, Village Park, Downtown
Westfield, Grand Park

¢ Construction not until 2020 at the earliest
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